Dredging & Sediment Cost Review

Prepared by Don Melnick and Bob Holman - July, 2011

As requested, we have completed our initial review of the CLAMP documents related to the dredging requirements for the various alternatives for the Capitol Lake Basin. This memo will outline our major concerns and suggest further work that could be done to evaluate these concerns.

First, however, we must make a disclaimer.

The CLAMP study spanned a period of seven years, at a cost of over $1.7 million, utilizing technical experts in many areas, to develop the analysis of the alternatives for Capitol Lake. Our respective engineering backgrounds and knowledge of the local area have provided the basis for our review and analysis, but we make no claim to be expert in any of the specific areas studied.

We are not in a position to question the technical analysis by the engineers and scientists utilized by CLAMP. Rather, we see our value as being able to "step back" and look at the overall conclusions, and see if they make sense today.

CONCERNS

Our primary objective was to look at dredging, but our review also took us into some related areas, which generated some additional comments. Our concerns fall into four general categories:

- Questionable assumptions
- Inconsistent approaches to the alternatives
- Errors in calculations
- Changes in conditions since study completion

#1 - Questionable assumptions

- Volume and depth of lake dredging necessary for the lake option was based on:
  - Regaining flood storage lost due to sedimentation. Note: even with a dredge of 875,000 cubic yards (25 years of sediment at 35,000 cubic yards per year) this would represent about 90 minutes of storage under typical flood conditions (4000 cfs). This same 90 minutes of flood storage could be obtained by lowering the lake level 2 feet before the flood and letting the level rise.
  - Safe water depth for operating ski boats on the lake
  - Greater water depth to control weeds
- Amount of dredge spoils required to be sent offsite
- Inclusion of the costs of the 3 year initial dredge in Budd Inlet for the estuary option in long-term maintenance costs instead of making it part of the initial cost.
• The marinas, yacht club, Percival Landing and the Port Marine Terminal would be able to continue operations with a dredging cycle of ten years, which is estimated to result in a sediment depth increasing to over 6 feet by the end each cycle.

• For the estuary option equilibrium conditions, estimated at 10 to 15 years, no sediment will deposit in the north or middle basins, 70 percent of the annual sediment will deposit in Budd Inlet, including the Port Facilities, Marinas, Yacht Club and Percival Landing, and the remaining 30 percent will therefore be carried out of Lower Budd Inlet. However, most sediment enters Capitol Lake during storm events (estimate is 80-85 percent during 8 percent of the time). Under the estuary option, if this high sediment flow occurs at or near high tide, we would expect a significant amount to deposit more or less uniformly in the north and middle basins. The material that deposits in areas other than the main channel would likely remain there, and would eventually need to be dredged. This impacts the CLAMP study in several ways:

  • It is at odds with the assumption regarding equilibrium conditions, i.e. no sedimentation in the basins
  • The cost of this additional dredging is not considered
  • The impact on the sediment ecosystem from periodic dredging in the mud flat area may be significant in light of the relatively long time it takes to establish the ecosystem equilibrium.

• To replace the Fifth Avenue Bridge for the estuary option, the CLAMP study called for a standard WSDOT precast, concrete girder bridge, commonly referred to as a “Freeway Bridge”. Their estimated cost for the Fifth Avenue Corridor improvements, including the bridge, is $22 million. The actual cost of the recently completed Fourth Avenue Bridge Project was in excess of $37 million. It is unlikely that the community will accept an architecturally inferior design, and therefore a more realistic cost should be included for comparison purposes. The CLAMP Study, Fact Sheet #5, discussed the issue of an aesthetically consistent design, but the costs and detailed description do not support this position.

#2 - Inconsistent approaches to the alternatives

• Budd Inlet (estuary option) dredging costs in the Final Report are developed from comparisons with other Puget Sound port dredging, while the alternative Estuary and Capitol Lake dredging costs are built up from equipment and operational estimates. This results in a different dredging cost basis for the various alternatives, locations and scenarios.

• Most CLAMP Lake scenarios assume total off-site disposal of dredge spoils (at $62 - $136 per cubic yard) while the Estuary scenarios assume near shore disposal of lake dredging spoils (at $27-$55 per cubic yard). The dredge spoils are exactly the same material in either option.

• The estuary option assumes that a total of 394,000 cubic yards of dredge spoils can be placed near shore during the initial pre-dredge, but that even under the most favorable conditions for the Lake option; only 100,000 cubic yards can be deposited near shore.

• The cost for the Lake option for initial dredging of 100,000 cubic yards to a Budd Inlet restoration site is $5 million, or $50 per cubic yard (corrected to $4 million, $40 per cubic yard- see next section). The cost for the Estuary option for dredging 394,000 cubic yards from the north and middle basins to a nearshore restoration is $10.8 million, or $27 per cubic yard.

• Additional enhancements, and additional costs, are considered a part of the Lake option, but not the Estuary option. An example is the additional dredging to allow water skiing.

#3 - Errors in calculations

• For the Lake option, the dredging costs are mistakenly inflated by 20% due to an error in tabulating unit costs. This occurs in Table 1 of the CLAMP Study, Dredging and Disposal Addendum.
We are convinced, based on our preliminary review of the CLAMP process, that the results of the type of independent study we are recommending would greatly favor the Lake option. We suggest approaching the Port of Olympia for assistance with funding a study such as this. Our reasoning is that if the Estuary option were to prevail, a significant portion of the dredging costs in Budd Inlet could become the responsibility of the Port. Additionally, the responsibility for permitting, dredging and disposal logistics, and public outreach could also fall to the Port.

Although the current economic climate does not favor making any decision in the near future involving significant State funds, having a study such as this available, when needed, could provide a counterpoint to the CLAMP study conclusions. Commissioning such a study sooner, rather than later, would provide CLIPA and the Port with sound information that could be used initially to educate the public, and ultimately as a basis for offering more credible testimony during legislative funding hearings.
A potential additional funding source could be the City of Olympia. Like the Port, they have much to gain or lose depending on the option that prevails. Some of the City issues include the impact on the Percival Landing upgrade, the economic impact on the marinas and yacht club, the overall impact on tourism and recreation in the downtown area and the possibility of a less desirable bridge in the Fifth Avenue corridor.

**REFERENCES & APPENDICES**

All of the Appendix pages are from the CLAMP Study, and are either pages from the various Moffatt & Nichol reports that are part of the study, or are CLAMP Fact Sheets that are also part of the overall study documents.

2. CLAMP Fact Sheet #4, page 3 of 4 Appendix 02
7. CLAMP Fact Sheet #5, page 2 of 4 Appendix 06
19. CLAMP Fact Sheet #2, pages 1 and 2 Appendix 14 & 15


Page 4 of 5

11/14/2013
Authors

Robert E. Holman

Mr. Holman holds degrees from the University of Arizona and Cornell University. Mr. Holman’s experience includes engineering management and analytical services for major corporations, and most recently for LOTT Watewater Alliance in Olympia, Wa. Please see the PDF version of this document for his extensive resumé.

Donald R. Melnick

Mr. Melnick holds degrees from Clarkson University and Syracuse University. Mr. Melnick has been a practicing civil engineer in 4 states, and currently maintains a license in Washington. Mr. Melnick has been involved in the planning, permitting, design and construction of water resources, hydroelectric and nuclear power generation, and highway bridges as well. Please see the PDF version of this document for his extensive resumé.